



2013-14 WORK PLAN

CENTRAL VALLEY LANDSCAPE CONSERVATION PROJECT

Draft for Review on October 7, 2013

This work plan identifies Central Valley Landscape Conservation Project (CVLCP) workshops and goals from October 2014 through Fall 2016, and associated milestones. This document will be updated as needed.

#	WORKSHOP DATES, TIMES, AND LOCATIONS	WORKSHOP FOCUS AND GOALS
1.	First Workshop October 7, 2014 10 am to 3 pm Sacramento	Focus: Project Launch 1. Review project goals and expected outcomes. 2. Review the project's organizational structure and work plan. 3. Provide feedback on ways that the project can support and complement the existing efforts of participating stakeholders, including critical planning and implementation questions, draft inventory of existing conservation efforts' goals and priorities, and refinement of anticipated work products. 4. Discuss initial draft of criteria for selecting cross-cutting conservation goals and priorities.
2.	Second Workshop Winter, 2015 10 am to 3 pm	Focus: Identify Priority Resources (Species, Habitats, and Ecosystems) 1. Present and discuss inventory of the goals, objectives, and priority resources of existing conservation efforts in the Central Valley. 2. Review, develop, and conduct initial prioritization of overarching goals, objectives, and priority resources. 3. Provide feedback on outline of major components and analyses of the vulnerability assessment and structure of future scenarios.
3.	Third Workshop Summer, 2015 10 am to 3 pm	Focus: Priority Resources, Vulnerability Assessment and Scenario Planning 1. Finalize prioritization of overarching goals, objectives, and priority resources. 2. Present and conduct vulnerability assessment. 3. Present and discuss future scenarios. 4. Begin developing climate-smart strategies and actions.
4.	Fourth Workshop Winter, 2016 10 am to 3 pm	Focus: Vulnerability Assessment, Adaptation Strategies and Actions 1. Finalize vulnerability assessment and future scenarios. 2. Begin developing adaptation strategies and actions. 3. Provide feedback on initial draft criteria for prioritizing strategies and actions.

5.	Fifth Workshop Summer, 2016 <i>10 am to 3 pm</i>	<i>Focus: Adaptation Strategies and Actions, Conservation Options</i> 1. Further develop adaptation strategies and actions. 2. Prioritize adaptation strategies and actions, if possible. 3. Begin generating conservation options (i.e., spatially explicit bundles of strategies and actions). 4. Review outline of outreach plan to provide decision support and monitor implementation.
6.	Sixth Workshop Fall, 2016 <i>10 am to 3 pm</i>	<i>Focus: Adaptation Strategies and Actions, Conservation Options, and Outreach Plan</i> 1. Finalize prioritization of adaptation strategies and actions. 2. Provide feedback on draft outreach plan. 3. Draft lessons learned document.